

Sprint	Task ID	Task Name	Team Member	Time Invested (h)
Sprint 1	#1	Initial Commit	Schober	1,5
Sprint 1	#2	CI/CD-Pipeline	Sacher	1
Sprint 1	#3	Initial project setup	Schober	2
Sprint 1	#4	Data Models	Sacher	2
Sprint 1	#5	Repositories	Sacher	6
Sprint 1	#6	Document model created	Sacher	1
Sprint 1	#7	Endpoints	Schober	6
Sprint 1	#10	Configuration with Environment Variables	Sacher	2
Sprint 1	#12	Add unit tests	Schober	2,5
Sprint 2	#14	Add DocumentDTO	Schober	2
Sprint 2	#15	Change Repo functions to async	Schober	2
Sprint 2	#17	Add logging	Sacher	3
Sprint 2	#20	Quasar Frontend aufbauen	Schober	10
Sprint 2	#34	Add AutoMapping	Sacher	5
Sprint 2	#35	Add Backend Validation	Sacher	5
Sprint 2	#36	Webserver	Sacher	3
Sprint 2	#37	Add Frontend Validation	Schober	2
Sprint 3	#24	RabbitMQ	Sacher	2
Sprint 3	#25	Integrate Queues into REST server	Sacher	6
Sprint 3	#26	Add "empty" OCR-Worker container to docker compose	Schober	6
Sprint 3	#29	Add documentation to project	Schober, Sacher	8
Sprint 3	#32	Add integration tests	Schober	2
Sprint 4	#39	Add MinIO service	Sacher	1
Sprint 4	#40	Integrate MinIO into REST server	Sacher	6
Sprint 4	#41	Integrate MinIO into OCRWorker	Sacher	4
Sprint 4	#42	Install Tesseract + Ghostscript in OCR worker container	Schober	4
Sprint 4	#44	Docu for sprint 4	Schober, Sacher	1
Sprint 4	#49	Add IOcrEngine abstraction and TesseractOcrEngine implementation	Schober	7
Sprint 5	#51	Extend docker-compose for Gemini	Schober	0,5
Sprint 5	#52	Set up GenAiWorker	Schober	4,5
Sprint 5	#28	Add Adminer for DB management	Sacher	0,5
Sprint 5	#53	Connect GenAiWorker to OcrWorker	Sacher	4,5

Sprint 5	#55	Documentation	Schober, Sacher	1
----------	-----	---------------	-----------------	---