

| Sprint   | Task ID | Task Name                                                        | Team Member     | Time Invested (h) |
|----------|---------|------------------------------------------------------------------|-----------------|-------------------|
| Sprint 1 | #1      | Initial Commit                                                   | Schober         | 1,5               |
| Sprint 1 | #2      | CI/CD-Pipeline                                                   | Sacher          | 1                 |
| Sprint 1 | #3      | Initial project setup                                            | Schober         | 2                 |
| Sprint 1 | #4      | Data Models                                                      | Sacher          | 2                 |
| Sprint 1 | #5      | Repositories                                                     | Sacher          | 6                 |
| Sprint 1 | #6      | Document model created                                           | Sacher          | 1                 |
| Sprint 1 | #7      | Endpoints                                                        | Schober         | 6                 |
| Sprint 1 | #10     | Configuration with Environment Variables                         | Sacher          | 2                 |
| Sprint 1 | #12     | Add unit tests                                                   | Schober         | 2,5               |
| Sprint 2 | #14     | Add DocumentDTO                                                  | Schober         | 2                 |
| Sprint 2 | #15     | Change Repo functions to async                                   | Schober         | 2                 |
| Sprint 2 | #17     | Add logging                                                      | Sacher          | 3                 |
| Sprint 2 | #20     | Quasar Frontend aufbauen                                         | Schober         | 10                |
| Sprint 2 | #34     | Add AutoMapping                                                  | Sacher          | 5                 |
| Sprint 2 | #35     | Add Backend Validation                                           | Sacher          | 5                 |
| Sprint 2 | #36     | Webserver                                                        | Sacher          | 3                 |
| Sprint 2 | #37     | Add Frontend Validation                                          | Schober         | 2                 |
| Sprint 3 | #24     | RabbitMQ                                                         | Sacher          | 2                 |
| Sprint 3 | #25     | Integrate Queues into REST server                                | Sacher          | 6                 |
| Sprint 3 | #26     | Add "empty" OCR-Worker container to docker compose               | Schober         | 6                 |
| Sprint 3 | #29     | Add documentation to project                                     | Schober, Sacher | 8                 |
| Sprint 3 | #32     | Add integration tests                                            | Schober         | 2                 |
| Sprint 4 | #39     | Add MinIO service                                                | Sacher          | 1                 |
| Sprint 4 | #40     | Integrate MinIO into REST server                                 | Sacher          | 6                 |
| Sprint 4 | #41     | Integrate MinIO into OCRWorker                                   | Sacher          | 4                 |
| Sprint 4 | #42     | Install Tesseract + Ghostscript in OCR worker container          | Schober         | 4                 |
| Sprint 4 | #44     | Docu for sprint 4                                                | Schober, Sacher | 1                 |
| Sprint 4 | #49     | Add IOcrEngine abstraction and TesseractOcrEngine implementation | Schober         | 7                 |
| Sprint 5 | #51     | Extend docker-compose for Gemini                                 | Schober         | 0,5               |
| Sprint 5 | #52     | Set up GenAiWorker                                               | Schober         | 4,5               |
| Sprint 5 | #28     | Add Adminer for DB management                                    | Sacher          | 0,5               |
| Sprint 5 | #53     | Connect GenAiWorker to OcrWorker                                 | Sacher          | 4,5               |

|          |     |                                                |                 |    |
|----------|-----|------------------------------------------------|-----------------|----|
| Sprint 5 | #55 | Documentation                                  | Schober, Sacher | 1  |
| Sprint 6 | #60 | Add ElasticSearch to docker-compose            | Sacher          | 1  |
| Sprint 6 | #61 | ElasticSearch Document Search by Rest Server   | Sacher          | 6  |
| Sprint 6 | #62 | Search in Frontend                             | Sacher          | 2  |
| Sprint 6 | #63 | ElasticSearch Document Indexing by Rest Server | Sacher          | 9  |
| Sprint 6 | #64 | Unit Tests for ElasticSearch in REST server    | Sacher          | 3  |
| Sprint 6 | #66 | Develop an additional use case                 | Schober, Sacher | 2  |
| Sprint 6 | #67 | Documentation for Sprint 6                     | Schober         | 1  |
| Sprint 6 | #68 | Implement Use Case in REST server              | Schober         | 12 |
| Sprint 6 | #69 | Implement Use Case in Frontend                 | Schober         | 7  |
| Sprint 6 | #71 | Elastic Search Documentation                   | Schober         | 1  |
| Sprint 6 | #73 | Documentation for Use Case                     | Schober         | 1  |
| Sprint 6 | #79 | Finalized Documentation                        | Sacher          | 1  |
| Sprint 7 | #84 | Health Checks in Docker-Compose                | Schober         | 2  |
| Sprint 7 | #85 | Batch Processor                                | Sacher          | 7  |
| Sprint 7 | #86 | Finalize Integration Test                      | Schober         | 5  |
| Sprint 7 | #90 | Finalized Documentation                        | Schober, Sacher | 1  |